	6	Name	Duration	Start	Finish	Predecessors	Cost	Resource Names
1		□System Self Order Resta	257.5 days?	2/20/24 8:00 AM	2/13/25 1:00 PM		\$20789988.89	
2		⊡Inisiator	15 days?	2/20/24 8:00 AM	3/11/24 5:00 PM		\$11890000.00	
3	<u> </u>	Pembentukan tim	6.75 days?	2/20/24 8:00 AM	2/28/24 3:00 PM		\$2250000.00	afdel(Manager);internet;ka
4	✓	Penentuan SDLC	3 days	2/22/24 8:00 AM	2/26/24 5:00 PM	3SS	\$2330000.00	afdel(Manager);internet;ka
5	₩	Penyusunan business cas	11 days	2/26/24 8:00 AM	3/11/24 5:00 PM	4	\$2650000.00	afdel(Manager);internet;ka
6	✓	Penyusunan project char	3 days	2/26/24 8:00 AM	2/28/24 5:00 PM	5SS	\$2330000.00	afdel(Manager);internet;ka
7	₩	Evaluasi	3 days	2/26/24 8:00 AM	2/28/24 5:00 PM	6SS	\$2330000.00	afdel(Manager);internet;ka
8	✓	⊡Planner	244.5 days?	2/28/24 8:00 AM	2/4/25 1:00 PM	7	\$8899988.89	
9	₩	Penentuan estimasi biaya	10 days	2/28/24 8:00 AM	3/12/24 5:00 PM	7	\$2300000.00	afdel(Manager); fernanda(pl
10	₩	Penyusunan WBS	47 days?	3/1/248:00 AM	5/6/24 5:00 PM	9	\$2619994.44	afdel(Manager);fernanda(pl
11	₩	Evaluasi	240.5 days?	3/5/24 8:00 AM	2/4/25 1:00 PM	10	\$3979994.44	afdel(Manager);fernanda(pl
12		⊡Executor	216 days	4/16/24 8:00 AM	2/11/25 5:00 PM	11	\$0.00	
13		∃Analisa kebutuhan	1.5 days	2/4/25 1:00 PM	2/5/25 5:00 PM	11	\$0.00	
14		Wawancara	0.5 days	2/4/25 1:00 PM	2/4/25 5:00 PM	11	\$0.00	
15		Penyusunan SKPL	1 day	2/5/25 8:00 AM	2/5/25 5:00 PM	14	\$0.00	
16	✓	⊡Desain	1.5 days	4/16/24 8:00 AM	4/17/24 1:00 PM	15	\$0.00	
17	₩	Desain UI/UX	1.5 days	4/16/24 8:00 AM	4/17/24 1:00 PM	15	\$0.00	
18		⊡Database	1.5 days	2/4/25 1:00 PM	2/5/25 5:00 PM	17	\$0.00	
19		Pembuatan kerangka d	1.5 days	2/4/25 1:00 PM	2/5/25 5:00 PM	17	\$0.00	
20		⊡Development	3.5 days	2/6/25 8:00 AM	2/11/25 1:00 PM	19	\$0.00	
21		Pembuatan tampilan UI	1 day	2/6/25 8:00 AM	2/6/25 5:00 PM	19	\$0.00	
22		Pembuatan fitur login	1.5 days	2/6/25 8:00 AM	2/7/25 1:00 PM	21SS	\$0.00	
23		Pembuatan fitur search	2 days	2/6/25 8:00 AM	2/7/25 5:00 PM	22SS	\$0.00	
24		Pembuatan fitur scan c	3.5 days	2/6/25 8:00 AM	2/11/25 1:00 PM	23SS	\$0.00	
25		Pembuatan fitur pemba	2 days	2/6/25 8:00 AM	2/7/25 5:00 PM	24SS	\$0.00	
26		⊟Evaluasi	1 day	2/10/25 8:00 AM	2/10/25 5:00 PM	25	\$0.00	
27		Evaluasi hasil developm	1 day	2/10/25 8:00 AM	2/10/25 5:00 PM	25	\$0.00	
28		⊟Testing	1 day	2/11/25 8:00 AM	2/11/25 5:00 PM	27	\$0.00	
29		Pengujian non-fungsior	1 day	2/11/25 8:00 AM	2/11/25 5:00 PM	27	\$0.00	
30		Pengujian fungsional Al	1 day	2/11/25 8:00 AM	2/11/25 5:00 PM	29SS	\$0.00	
31		⊡Closing	1.5 days	2/12/25 8:00 AM	2/13/25 1:00 PM	30	\$0.00	